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101 N. Wacker Drive 

Suite 1100 
Chicago, Illinois 60606-7302 

Tel: (312) 346-3775 
Fax: (312) 3464781 
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BLACK & VEATCH 

Black & Veatch Special Projects Corp. 

American Chemical Service, Inc. RAO (0057-ROBE-0517) 
BVSPC Project 44728 

BVSPC File C.3 
May 10,2006 

Mr. Kevin Adler 
U.S. Environmental Protection Agency 
77 W. Jackson Boulevard (SR-61) 
Chicago, Illinois 60604-3590 

Subject: 

Dear Mr. Adler: 

Monthly Oversight Summary Report 
No. 64 for April 2006 

Enclosed is the Monthly Oversight Summary Report No. 64 for April 2006 for the 
American Chemical Service, Inc. Superfund Site in Griffith, Indiana. 

If you have any questions, please call (312-683-7856) or email ( campbelllm@bv .com). 
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Monthly Oversight Summary Report No. 64 
ACS Superfund Site 

TO 057, 44728.238 (AES) [WA57, 46526.238 (RAC)] 

Reporting Period: Month of April (April 1 through May 5, 2006) 
BVSPC 0/S Dates: April4, 7, 11, 12 and May 5, 2006 (Mr. Campbell and Mr. Gailey) 

Personnel Summary Affiliation 
No. of 

Responsibility 
Personnel 

Montgomery Watson Harza 3 Respondent's General Contractor 
U.S. Environmental Protection 

1 Federal Regulator Agency 
Agency 

Black & Veatch Special Projects 
1 USEP A Oversight Contractor 

Corp. 
Austgen l General Contractor 
ISOTED 4 Chemox Injection Contractor 

PSA Environmental 2 Drilling Contractor 
Walsh & Kelly 2 Traffic Control Contractor 

Ryan I General Contractor 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza continued operating the groundwater treatment plant, the in

situ soil vapor extraction systems, and the air sparge systems. 
• Montgomery Watson Harza replaced the two existing 10,000 gallon granular activated 

carbon tanks with two new smaller tanks holding only 3,000 pounds each. 
• Montgomery Watson Harza, ISOTEC, PSA Environmental, and Walsh & Kelly 

conducted the fourth full-scale In-Situ Chemical Oxidation Treatment injections. 
• Montgomery Watson Harza pumped product from well DPE-53. 
• MWH conduct an internal Health & Safety audit for their operations at the site. 
• MWH held the annual inspection open house for the Fire Department of Griffith. 
• Montgomery Watson Harza held site operations & maintenance status meeting on May 5. 

Activities Performed: 
• Provided oversight of MWH's field activities on 4 days (April 4, 7, 11, and 12). 

Maintained contact with MWH site operations via telephone. 
• Participated in 2 operation and maintenance (O&M) meetings at MWH's Chicago office 

(April 7 and May 5). 

• Observed MWH continue to operate the groundwater treatment plant (GWTP) at a flow
demand rate of 19 gpm, treating 670,926 gallons during 588 of the 672 hours (88%) in 
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the April period (March 31-April28). MWH reported that groundwater was pumped to 
the plant from all trench and well sources. MWH reported that the GWTP continued 
operating, but in recirculation mode, during the change-out of the granular activated 
carbon (GAC) tanks. 

• MWH reported that the G WTP was shut down for 12 hours on April 2 and 3 because of 
severe weather and a power outage. The GWTP was also shut down from April 16 
through 18 because of failure of the sand filter pump. 

• Observed the removal of the existing GAC from the two existing 10,000 gallon GAC 
tanks into a GAC vacuum tanker truck on April 11. 

• Observed, on April 12, the removal from the GWTP building of the two existing 10,000 
gallon GAC tanks and the associated backwash piping manifold. Also observed the 
loading of these tanks and piping manifold onto a truck for transport offsite for 
destruction. 

• Observed the installation of two new smaller GAC tanks holding only 3,000 pounds of 
GAC each on April 12. 

• MWH reported that the water level sensor alarm went off in the bio sludge tank due to a 
plug in the sand filter over the weekend on April 16. The GWTP was returned to 
automatic operation on April 18. 

• MWH reported that it measured water levels in all monitoring locations on April18 to 20 
as part of the monthly monitoring plan. 

• MWH reported that it replaced a pump at EW -11 on the barrier wall extraction system on 
April19. This activity required performance of a permitted confined space entry, which 
was conducted in accordance with proper safety procedures. No incidents occurred. 

• Observed MWH continue to operate the Onsite Containment Area (ONCA) Still Bottoms 
Pond Area (SBPA) and Off-Site Containment Area (OFCA) in-situ soil vapor extraction 
(ISVE) systems, processing vapors through thermal oxidizer units 1 and 2 (thermox 1 
and 2). 

• MWH reported that it conducted the monthly compliance sampling ofthermox 1 and 2 
on April 13. 

• MWH reported that thermox 1 operated for 474 of the 672 hours (71 %) in the April 
period, processing 1,000 cfm of vapors from the ONCA SBPA ISVE system, collecting 
vapors from 29 ISVE wells in early April when air was injected through Group 2 wells 
(of the total 46). On April 21, when air injection was swiched to group 3 wells, vapors 
were collected from 31 wells. 

• MWH reported that thermox 1 was shut down on April 2 and 3 due to severe storms and 
for scheduled maintenance on April 18 to 20. 

• MWH reported that it was having difficulty sustaining the target chamber temperature in 
thermox 1. MWH reported that it is investigation the problem. 

• MWH reported that thermox 2 operated for 561 ofthe 672 hours (83%) in the April 
period, processing 2,000 cfm of vapors collected from all 42 OFCA ISVE wells and 
aeration tank T -102. 

• MWH reported that it serviced thermox 2 on April 3 and observed approximately 20 
holes on the combustion chamber shell. MWH reported that it patched these holes and 
returned thermox 2 to operation. 
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• MWH reported that it pumped 8 gallons of free product from ISVE well SVE-53 in the 
SBPA on April25. Product was collected in a drum at the surface and transported to the 
GWTP and transferred to oil holding tank T-6. 

• MWH reported that in early April, air was being injected into the SBPA through Group 2 
of five wells (SVE-49, -51, -65,-71, and -82), each flowing at about 20 cfm. MWH 
reported that air injection was switched to Group 3 wells (SVE-44, -59, -77, -80, and -84) 
on April 21. MWH reported that air will be injected using this Group 3 set of wells 
through late May. 

• MWH reported that ISOTEC, PSA Environmental, and Walsh & Kelly mobilized to the 
site on April 3 to conduct the fourth full-scale in-situ chemical oxidation (ISCO) 
injection. 

• Observed MWH conduct a kickoff health and safety meeting with the ISCO contractors 
on April4. Observed ISOTEC and PSA inject modified Fenton's reagent, catalyst, and 
water in the target area of the South Area plume near the intersection of Colfax Street 
and Reder Road. MWH reported injecting chemicals into 160 locations beneath and on 
both shoulders of Colfax Street during the period April4 through 10. PSA demobilized 
from the site on April 10, and ISOTEC, on April 11. 

• MWH reported that it has confirmed with Mr. Howard Anderson's wife (local resident 
who had filed a noise complaint) that ME-l 03 noise-suppression has been completed (by 
activating the new ME-l 02). 

• MWH reported that its corporate health and safety officer conducted an internal Health & 
Safety audit of the GWTP and the onsite and offsite ISVE system operations on April19. 
The only safety audit concern was the missing protective dust caps on the eye wash 
station. 

• MWH reported that it hosted the annual inspection open house for the Fire Department of 
Griffith on April 25. Thirty three firefighters participated with two fire trucks, two 
rescue units, and two additional support vehicles. MWH reviewed hazards at the site, 
confined spaces, and hazardous and flammable materials on site. 

• MWH reported that it plans to replace the main 30 HP piston air compressor at the 
GWTP with a 40 HP rotary screw air compressor on May 15. 

• Completed monthly oversight report (with field notes and photographs) for the March 
reporting period. Submitted Monthly Oversight Summary Report No. 64 to EPA on 
April 14. 

• Site Manager provided periodic reports of field activities to the EPA TOPO via telephone 
and E-mail. 

• MWH conducted the monthly O&M meeting at its Chicago office on May 5. BVSPC 
attended this meeting. 

Topics of Concern: None 

Concern Resolution: None 

Upcoming Activities: 
• MWH to continue operating the GWTP and the OFCA and ONCA SBPA ISVE and air 

sparge systems. 
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• MWH to continue operating Group 3 air injection wells in the SBP A. 
• MWH to monitor odors in the ACS break room. 
• MWH to continue pumping product from selected ONCA SBP A dual phase extraction 

wells. 
• MWH and PSA Environmental will conduct the post-application ISCO soil and 

groundwater sampling on May 9 through 12. 
• MWH will remove the existing air compressor and install a replacement air compressor 

on May 15. 
• MWH will continue construction coordination meetings at the site when field activities 

warrant such meetings. 
• MWH will continue monthly O&M meetings to report on operation of active treatment 

systems. 

Signature: __ ....::C=h=a=d....::G=a=il=e.J-y __ _ 
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SITE STATUS MEETING MINUTES 
FOR MAY 5, 2006 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Friday, May 5, 2006 

MEETING TIME: 10:00 a.m. 

MEETING LOCATION: MWH Chicago Office 

ATTENDEES: 

TOPICS: 

SITE STATUS 

Chad Gailey - Black & Veatch 
Prabhakar Kasarabada- IDEM (via phone) 
Peter Vagt - MWH 
Todd Lewis - MWH 
Chris Daly- MWH 
Lee Orosz- MWH (via phone) 
David Powers - MWH 
Justin Finger- MWH 

General Site Health and Safety 
There have been no health and safety incidents since the last meeting held on April ih. 
On April 11th, MWH began the process of replacing the carbon vessels in the 
Groundwater Treatment Plant (GWTP). A large vacuum truck was used to remove the 
carbon from the old vessels. On April lth, both of the old 10,000 gallon vessels were 
removed from the GWTP using a crane. The new vessels were then installed. During 
these activities, appropriate health and safety procedures were followed and no incidents 
occurred. 

On April 19th, MWH performed a confined space entry in barrier wall system extraction 
well EW-11 to replace the pump. Appropriate safety procedures were followed and no 
incidents occurred. 

Also on April l91h, MWH's corporate health and safety officer conducted an audit the 
ACS site. The audit produced one comment regarding missing covers on the eye wash 
stations. MWH is in the processes of correcting this issue. 

On April 251h, MWH conducted an informational session for members of the Griffith 
Volunteer Fire Department and allowed the Department to perform its annual inspection 
of the facility. Thirty-three members of the Volunteer Fire Department were present for 
the event. The session included a review of the hazards present at the site, including the 
location of confined spaces and the nature of flammable materials stored at the site. 

Site Status Meeting Minutes May 5, 2006 Meeting ACS NPL Site 
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Groundwater Treatment Plant CGWTP) Status 
The GWTP operated 88 percent of the time from March 31 to April 28 (588 out of 672 
hours). On the evening of April 2nd, the GWTP lost power. The plant was down 
approximately 12 hours until it resumed regular operation on Monday, April 3rd. 

On April 1th, two new granular activated carbon (GAC) vessels were installed. The two 
existing vessels and GAC contained in them were removed from the GWTP on April 
11th. During the change-out process, water was re-circulated throughout the plant until 
the pH of the new carbon was lowered to an appropriate level to treat the water. On April 
15th, the GWTP resumed regular operations. 

On April 16th, the pump associated with the sand filter malfunctioned causing the filter to 
plug. As a result, water backed up into the biotank, triggering an alarm and causing the 
plant to shut down. The problem was remedied and the GWTP resumed operation on 
April 18th. 

A new air compressor to replace the existing main GWTP air compressor is scheduled to 
be installed in mid-May. 

Off-Site Area/SBPA ISVE Systems 
The Off-Site Area ISVE System was operational for 83 percent of the time from March 
31 to April28, 2006 (561 out of672 hours). All42 ISVE wells and 3 air sparge wells are 
active. 

The SBP A ISVE system was operational for 71 percent of the time from March 31 to 
April 28, 2006 (474 out of 672 hours). Air Injection Well Group 2 (SVE-49, SVE-51, 
SVE-65, SVE-71, and SVE-82) and associated ISVE wells were active until April 21st. 
On April21 5

\ operation was switched to Well Group 3 (SVE-44, SVE-59, SVE-77, SVE-
80, and SVE-84). 

The storms and subsequent power outage on April 2nd caused certain components on 
Thermal Oxidizer l (ThermOx 1) to malfunction. The appropriate repairs were made, 
and the system returned to service on April 3rd. It has been difficult to sustain the target 
chamber temperature in ThermOx 1. MWH is currently investigating the cause of this 
problem. 

ThermOx 2 was serviced on Monday, April 3rd. While it was being serviced, 
approximately 20 holes were observed on the combustion chamber shell. All the holes 
were patched and ThermOx 2 resumed operation. 

Interaction with ACS Facility and Community 
Lee Orosz had a conversation with Tom Froman of ACS to discuss any issues that might 
exist with MWH's on-site activities. Tom stated that no problems were noted regarding 
the active treatment systems. 
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Current Issues 
The fourth round of chemical oxidation injection began on April Yd and was completed 

on April 11th. MWH contracted PSA Environmental and lsotec to perform the work. 

Walsh & Kelly conducted traffic control. The total number of injection points at 

completion was 160. 

Post-application sampling following the fourth round of chemical-oxidation injections is 

scheduled to take place May 9-12, 2006. MWH has subcontracted PSA Environmental to 

perform drilling activities. MWH will collect 12 soil samples and 12 water samples. 

Seven of the water samples will be collected through the drill rods of the direct push rig. 

The other five samples will be collected from temporary monitoring wells. The results 

from the sampling will be summarized in a forthcoming report. 

LOOK AHEAD 
Field Events 

Chemical Oxidation Post-Application Sampling -May 9-12, 2006 

ISVE System Monitoring -May 24, 2006 (tentative) 

Reports 
Lower Aquifer Investigation Report - May 2006 

Active Treatment Systems Quarterly Report, 1st Quarter 2006 -May 2006 

Chemical Oxidation Fourth Full-Scale Application Report- June 2006 

• March 2006 Groundwater Monitoring Report- June 2006 

Health & Safety Look Ahead 
• Proper forklift safety procedures should be followed during replacement of the 

compressor in the GWTP. 
Appropriate PPE should be worn and appropriate procedures should be followed 

while performing chemical oxidation post-application sampling. Special attention 

should be paid to traffic safety procedures. 

Future Meetings 

Monthly Site Status Meeting- Friday, June 2, 2006, 10 a.m. at MWH's Chicago Office. 

JEF/CAD/PJV 
J:\209\0602 ACS PM\Meetings\Meeting Minutes 2006\ACS Meeting Minutes 5-5-06.doc 
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Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 

Roll: 84 Photo #9 
Date: 4-04-06 Time: 0839 
Photographer: Larry Campbell 
Description: Photo facing south showing work zone 

signs set up before lane is closed ahead. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #10 
Date: 4-04-06 Time: 0846 
Photographer: Larry Campbell 
Description: Photo facing south showing ISOTEC 

setting up injection tanks, pumps and 
chemical drums on east side of Colfax 
Ave. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #11 
Date: 4-04-06 Time: 084 7 
Photographer: Larry Campbell 
Description: Photo facing southwest showing 

ISOTEC moving drums of hydrogen 
peroxide from the large tanker truck to 

the work area. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #12 
Date: 4-04-06 Time: 0850 
Photographer: Larry Campbell 
Description: Photo facing south showing Walsh & 

Kelly placing traffic cones down center 
of Colfax Ave. to divert traffic. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #13 
Date: 4-04-06 Time: 0855 
Photographer: Larry Campbell 
Description: Photo facing north showing ISOTEC 

adding catalyst powder to tank of water 
to mix into solution. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #14 
Date: 4-04-06 Time: 0902 
Photographer: Larry Campbell 
Description: Photo facing west showing ISOTEC 

operating pumps to transfer hydrogen 
peroxide to tanks. Note staff wearing 
splash protection head gear. 



Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 84 Photo #15 

Date: 4-04-06 Time: 0912 

Photographer: Larry Campbell 

Description: Photo facing south showing MWH 

marking injection locations in roadway 

of Colfax Ave. 

Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 84 Photo # 16 

Date: 4-04-06 Time: 0915 

Photographer: Larry Campbell 

Description: Photo facing south showing PSA 

Environmental drilling first hole 

through asphalt. Note flagger in 
background. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #17 
Date: 4-04-06 Time: 1037 
Photographer: Lany Campbell 

Description: Photo facing south showing four 
injection points being injected with 
chemox solution. Note other injection 
points are installed to expedite operation. 

. American Chemical Service, Inc. 
Stte.: . 44728 AES [46526 RAC] 
ProJ. #. Photo #18 
Roll: 84 . 5 

. 4_04_06 Tune: 104 
Date. b 

11 
Photographer: Larry C~p e east showing ISOTEC 
Description: Phot~ f~cmghydrogen peroxide from 

trans1ernng 
tanker to drums. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #19 
Date: 4-04-06 Time: 1415 
Photographer: Larry Campbell 
Description: Photo facing down showing sand used to 

backfill the hole drilled through the 
asphalt roadway. 

Sit~: American Chemical Service, Inc. 
ProJ. #: 44728 AES {46526 RAC] 
Roll: 84 Photo #20 
Date: 4-04-06 Time: 1417 
Photographer: Larry Campbell 
Description: Photo facing north showing PSA 

patching hole in asphalt roadway. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #21 
Date: 4-04-06 Time: 1529 
Photographer: Larry Campbell 
Description: Photo facing east showing Walks and 

Kelly picking up traffic cones. Work in 
roadway is completed for the day. Now 
working in east shoulder of Colfax Ave. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 84 Photo #22 
Date: 4-04-06 Time: 1538 
Photographer: Larry Campbell 
Description: Photo facing north showing traffic cones 

placed while working on shoulder on 
Colfax A venue. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 84 Photo #23 
Date: 4-04-06 Time: 1550 
Photographer: Larry Campbell . 
Description: Photo facing north showmg PSA 

installing final injection rods for today. 
Will have injected 22 points today when 
this point completed. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 84 Photo #24 
Date: 4-07-06 Time: 0910 
Photographer: Larry Campbell 
Description: Photo facing south showing chemox 

injection at 4 locations on shoulder and 
drilling through asphalt in Colfax Ave. 



Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 84 Photo #25 

Date: 4-07-06 Time: 0914 

Photographer: Larry Campbell 

Description: Photo facing north showing MWH 

marking locations of chemox ~ection 

points in Colfax Ave. 

Site: American Chemical Service, Inc. 

Proj. #: 44728 AES {46526 RAC] 

Roll: 84 Photo #26 

Date: 4-07-06 Time: 0915 

Photographer: Larry Campbell 

I Description: PhotofacingsouthwestshowingiSOTEC 

chemox mixing and pumping station set 

up in OFCA west of Colfax Ave. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 84 Photo #27 
Date: 4-07-06 Time: 1122 
Photographer: Larry Campbell 
Description: Photo facing east showing PSA 

backfilling injection point hole with sand. 

Site· American Chemical Service, Inc. 
P : #· 44728 AES [46526 RAC] fOJ. . #28 Roll: 84 Photo 
Date: 4-07-06 Time: 1127 
Photographer: Larry Cam?bell h · ng ISOTEC . . Ph to facmg east s owl Descnptwn: 0 

. h anifold to injection connectmg c emox m 
rod. 



Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo # 1 

Date: 4-11-06 Time: 0850 

Photographer: Larry Campbell 

Description: Photo facing north showing sandy 

locations at chemox injection points on 

west shoulder of Colfax Ave. 

Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo #2 

Date: 4-11-06 Time: 0851 

Photographer: Larry Campbell 

Description: Photo facing west into OFCA at location 

where ISOTEC chemox staging and 

mixing area had been located. 



Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo #3 

Date: 4-11-06 Time: 0902 

Photographer: Larry Campbell . 

Description: Photo facing south into GWTP showmg 

granular activated carbon (GAC) tanker 

truck and hoses. Note plastic sheeting to 

protect G WTP walls from carbon dust. 

Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo #4 

Date: 4-11-06 Time: 0903 

Photographer: Larry Campbell 

Description: Photo facing southwest looking into 

GAC tank ME34 (south tank) showing 

some remaining spent carbon in bottom 

of tank after most had been removed. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #5 
Date: 4-11-06 Time: 0905 
Photographer: Larry Campbell 
Description: Photo looking inside GAC tank ME34 

showing corrosion on wall of tank. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #6 
Date: 4-11-06 Time: 0917 
Photographer: Larry Campbell 
Description: Photo looking into GAC tank ME34 after 

almost all GAC had been removed. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES {46526 RAC] 
Roll: 85 Photo #7 
Date: 4-11-06 Time: 0930 
Photographer: Larry Campbell 
Description: Photo facing south showing Lee using 

high pressure washer to remove solid 
GAC from walls of tank ME34. 

Site: American Ch . 
p · #· emiCal Service In 

fOJ. 44728 ' C. 
Roll: .85 AES [46526 RAC] 
D Photo #8 

ate: 4-11-06 y· 
Ph Ime· 0932 otographer: Lany c · 
D . . ampbell 

escnptwn: Photo c. . 
1acmg up sh · 

Truckin .. owmg Weavertown 
truck g tec~cl~ closing hatches on 

. ~ote he Is fled-off with fc 11 
protectwn. a 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo #9 
Date: 4-11-06 Time: 0948 
Photographer: Larry Campbell 
Description: Photo (panorama 1 of 2) looking down 

inside GAC tank ME34 after all GAC has 

been removed. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 

Roll: 85 Photo #10 
Date: 4-11-06 Time: 0948 
Photographer: Larry Campbell . 
Description: Photo (panorama 2 of 2) looking down 

inside GAC tank ME34 after all GAC has 

been removed. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo # 11 
Date: 4-11-06 · Time: 0951 
Photographer: Larry Campbell 
Description: Photo facing east showing Weavertown 

technician connecting evacuation hose to 
GAC tank ME33 (north tank). Black on 
plastic is leaked carbon. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 85 Photo #1 2 
Date: 4-11-06 Time: 1025 
Photographer: Larry Campbell . 
Description: Photo facing south showmg removal of 

spent GAC from tank ME33. 



Sit~: American Chemical Service, Inc. 
ProJ. #: 44728 AES [46526 RAC} 
Roll: 85 Photo #13 
Date: 4-11-06 Time: 1110 
Photographer: Larry Campbell 

Description: Photo facing down into GAC tank ME33 
showing water above GAC which is 
about 3/4th full in tank 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #14 
Date: 4-11-06 Time: 1111 
Photographer: Larry Campbell . 
Description: Photo facing south showmg seal plate for 

access to top of GAC tank ME33. Note 
corrosion and attached carbon. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #15 
Date: 4-11-06 Time: 1158 
Photographer: Larry Campbell 
Description: Photo facing down showing carbon

crusted hatch for GAC tank ME34. 

Sit~: American Chemical Service, Inc. 
ProJ. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #16 
Date: 4-11-06 Time: 1248 
Photographer: Larry Campbell 

Description: Photo facing into GAC tank ME33 after 
most of GAS has been removed. 



Sit~: American Chemical Service, Inc. 
ProJ. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #17 
Date: 4-11-06 Time: 1327 
Photographer: Larry Campbell 
Description: Photo facing south showing Lee adding 

water to ME33 to dislodge remaining 

GAC. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #18 
Date: 4-12-06 Time: 0837 
Photographer: Larry Campbell . . 
Description: Photo facing northwest showmg valvmg 

arrangement to backwash GAC tanks, 

after it was removed from GWTP. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 85 Photo #19 
Date: 4-12-06 Time: 0840 
Photographer: Larry Campbell 
Description: Photo facing southeast showing GAC 

tanks to be removed (and prior location 
ofvalving unit). 

Site: American Ch . 
Proj. #: 44728e:cal Service, Inc. 
Roll: 85 S [46526 RAC] 

Date: 4-12-06 P~oto #20 
Ph Time: 0842 

otographer: Larry c 
D · · ampbell 

escnptwn: Photo c. . . Lacmg mto GAC tank 
all GAC had bee ME33 after 

nremoved. 



Site· Am · · . · en can Chenucal Service, Inc. 
ProJ. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #21 
Date: 4-12-06 Time: 0844 
Photo~~pher: Larry Campbell 
Descnptlon: Photo facing south h . . 

s OWing crane bemg 
connected to lifting cable to remove tank 
ME33 .. Note Tim is tied-off with fall 
protectwn 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #22 
Date: 4-12-06 Time: 0847 
Photographer: Larry Campbell 
Description: Photo facing southeast showing tank 

ME33 lifted offthe floor. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #23 
Date: 4-12-06 Time: 0850 
Photographer: Larry Campbell 
Description: Photo facing southeast at rear truck tires 

on crane, showing front outrigger in 

place. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #24 
Date: 4-12-06 Time: 0903 
Photographer: Larry Campbell 
Description: Photo facing northwest showing tank 

reconnected with chain (rather than cable 
sling) because of height limitations in 
building. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 85 Photo #25 
Date: 4-12-06 Time: 0923 
Photographer: Larry Campbell 
Description: Photo facing north showing crane 

backing out ofGWTP with ME33. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 85 Photo #26 
Date: 4-12-06 Time: 0925 
Photographer: Larry Campbell 
Description: Photo facing northwest showing tank 

ME33 being tipped onto its side. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 85 Photo #27 
Date: 4-12-06 Time: 0930 
Photographer: Larry Campbell 
Description: Photo facing southwest showing ME33 

located on its side. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #1 
Date: 4-12-06 Time: 1013 
Photographer: Larry Campbell 
Description: Photo facing southeast showing ME34 

being moved out of it prior location. 
Note the short hookup because of 
overhead heater. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #2 
Date: 4-12-06 Time: 1015 
Photographer: Larry Campbell 
Description: Photo facing north showing tank ME34 

being moved out ofGWTP. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #3 
Date: 4-12-06 Time: 1016 
Photographer: Larry Campbell 
Description: Photo facing north showing minimal 

boom clearance as ME34 is moved 
outside ofGWTP. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #4 
Date: 4-12-06 Time: 1029 
Photographer: Larry Campbell 
Description: Photo facing south showing ME33 

being placed on low-boy truck. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #5 
Date: 4-12-06 Time: 1044 
Photographer: Larry Campbell 
Description: Photo facing west showing ME34 being 

tipped onto its side. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #6 
Date: 4-12-06 Time: 1058 
Photographer: Larry Campbell 
Description: Photo facing west showing tank ME34 

being loaded onto low-boy truck. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #7 
Date: 4-12-06 Time: 1104 
Photographer: Larry Campbell 
Description: Photo facing northwest showing long

reach pickup of piping valve unit. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RACJ 
Roll: 86 Photo #8 
Date: 4-12-06 Time: 1106 
Photographer: Larry Campbell 
Description: Photo facing west showing placement 

of piping valve unit on truck. 

Proj. #: 44728 AES [46526 RAC} 
Roll: 86 Photo #9 
Date: 4-12-06 Time: 1108 
Photographer: Larry Campbell 
Description: Photo facing north showing new 3000 

pound GAC tanks on delivery truck. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo # 10 
Date: 4-12-06 Time: 1117 
Photographer: Larry Campbell 
Description: Photo facing northeast showing Lee 

removing GAC tank from delivery truck 
using fork lift. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 
Roll: 86 Photo #11 
Date: 4-12-06 Time: 1122 
Photographer: Larry Campbell 
Description: Photo facing south showing truck loaded 

with old GAC tanks. 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC] 

Roll: 86 Photo # 12 
Date: 4-12-06 Time: 1124 
Photographer: Larry Campbell 
Description: Photo facing west showing new GAC 

tank being moved into G WTP. 

Site· Am . 
P 

: encan Ch . 
TOJ. #· enuca1 Servi Roll: .86 44728 AES [465;~'}:;t 

Date: 4-12-06 Photo #13 Cj 
Photographer: L Time: 1127 
Description. Pharry Campbell 

· oto fc · acmg north sh . 
tank being moved into ~~~p new GAC 



Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 86 Photo #14 
Date: 4-12-06 Time: 1134 
Photographer: Larry Campbell 
Description: Photo facing south showing second new 

GAC tank being moved into position. 

Photo did not develop. 

Site: American Chemical Service, Inc. 
Proj. #: 44728 AES [46526 RAC} 
Roll: 86 Photo #15 
Date: 4-12-06 Time: 1244 
Photographer: Larry Campbell 
Description: Photo facing south showing new GAC 

tanks in place in GWTP 



Site: American Chemical Service, Inc. 

Proj. #: 44728 AES [46526 RAC] 

Roll: 86 Photo #16 

Date: 4-12-06 Time: 1245 

Photographer: Larry Campbell 

Description: Photo facing southwest showing Lee 

measuring for new hoses to connect the 
new GAC tanks. 


